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Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov
Joseph F Guarnaccia; Stephen Graham; Aaron Ting
Former Ciba-Geigy, 180 Mill Street, Cranston, Rl - Weekly Status Report
Figures 1, 2, 3 & 4 -Post Excavation Sample Location Maps_10-12-2018.pdf; Table 1 .

-Sample Tracker 10-12-2018.pdf

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018,
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to 
EPA for the week ending 10/12/2018. The following activities have taken place on-Site between 10/8 and 
10/12/2018:

• Excavation of approximately 212.5 cubic yards (cy) of PCB-impacted soils. This total included 118.9 cy of 
soils excavated beyond the limits of the originally planned excavation areas based on post-excavation 
sampling data (219.6 cy [6.3%] extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the 

temporary soil stockpile areas;
• AEI collected 162 post excavation samples, including QC samples. See attached Figures 1, 2, 3 and 4 

illustrating post-excavation sample locations. Also, see attached Table 1 for the results of field and lab PCB 
analyses available to date. Laboratory results pending as of the submittal of this weekly report will be 
included in the next week's (week ending 10/19) weekly status report.

•
• Dewatering of three excavations was completed this week. Water from the dewatering of excavations was 

pumped through bag filters and three carbon vessels to remove PCBs and stored in frac tanks. A total of 
13,700 gallons were pumped. The water was tested for PCBs which indicated a concentration of <0;5 
ug/l. Therefore, the water was accepted for disposal at Global Cycle in Taunton, MA. A total of 27,000 
gallons of pre-treated water was transported to this facility this week for disposal.

• Excavations with acceptable post-excavation PCB analytical results were backfilled this week. A total of 189 
cy of backfill material was emplaced and compacted. This brings the total amount of backfill material 
emplaced to 785 cy to date.

• Three rail cars were loaded with TSCA-regulated soils (approximately 90 tons loaded in each car) for
transportation to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. This 
brings the total to thirty rail cars moved off-site (approximately 2,700 tons total) to date.

• A soil screener for the non-TSCA PCB soils was mobilized to the site to pre-screen in order to minimize the 
amount of soil which would be classified as debris by the Rhode Island Resource Recovery landfill for 

disposal.
• Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain 

events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are relayed to SES 
the same day and corrected within 24-hours.

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. Continuous perimeter dust 
monitoring is performed during all siterrelated activity including on lot 2682 where the rail cars are loaded. To date, 
the accumulated data shows that there have been no exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

To date a total of 4,794 tons (2,906 cy) of PCB-impacted soils have been excavated from the site (approximately

I/o of total anticipated). Overall progress continued to be hampered by subsurface concrete foundations and 
lolition debris encountered, as well as by returning to excavations to re-dig areas based on post-excavation PCB 
lytical results. The unusually high amount of rainfall on site has also delayed operations and necessitated more 

dewatering operations than anticipated.
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. For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist
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Table 1 - Post Excavation Samples - PCBs (Dexsil and laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/3540C PCBs
(9078)

Adjusted
PCBs*
1223L

Sample Notes

8/15/2018 B-864 0.68 3.4 6.7

8/15/2018 B-865 2.6 1.8 3.6

8/15/2018 B-866 3.1 3.0 6.0

8/15/2018 B-867 28.3 84.5 169.0 Excavated

8/20/2018 B-867-1 8082 FD N/A 9.0 18.0

8/15/2018 B-868 1.8 11.0 22.0

8/15/2018 B-869 12.6 8.6 17.3

8/15/2018 B-870 22.8 49.4 98.8

8/15/2018 B-871 24.8 48.9 97.8

8/15/2018 B-871 FD 9078 FD N/A 49.6 99.2 9078, FD

8/15/2018 B-873 0.67 3.0 6.0

8/15/2018 B-874 4.4 5.7 11.3

8/15/2018 B-875 26.5 Excavated

8/15/2018 B-877 7.9

8/15/2018 B-878 16.3 22.5 45.0

8/15/2018 B-879 14 9.2 18.3

8/15/2018 B-788 N/A 3.3 6.7

8/15/2018 B-789 N/A 8.1 16.2

8/15/2018 B-613 N/A 0.0 0.0

8/15/2018 B-614 N/A 0.0 0.0

8/15/2018 B-614 FD 9078 FD N/A 0.0 0.0 9078, FD

8/15/2018 B-615 0.2 0.0 0.0

8/15/2018 B-615-1 8082 FD 0.3 8082,FD

8/15/2018 B-615 MS/MSD 8082 MS/MSD 8082, MSP

8/15/2018 B-616 N/A 0.0 0.0

8/15/2018 SW-405 N/A 0.0 0.0

8/15/2018 SW-406 N/A 4.8 9.5

8/15/2018 SW-407 N/A 0.0 0.0

8/15/2018 SW-408 0.7 0.0 0.0

8/15/2018 SW-409 N/A 0.0 0.0

8/15/2018 SW-410 N/A 0.0 0.0

8/15/2018 SW-411 N/A 0.0 0.0

8/15/2018 SW-412 N/A 6.2 12.4

8/16/2018 B-633 N/A 1.9 3.8

8/16/2018 B-634 N/A 14.6 29.2 lab sample <25

8/16/2018 B-634 FD 9078 FD N/A 11.6 23.2 9078, FD

8/16/2018 B-635 12.2 11.8 23.6

8/16/2018 B-636 N/A 0.0 0.0

8/16/2018 SW-439 N/A 1.3 2.5

8/16/2018 SW-440 N/A 0.5 1.0

8/16/2018 SW-441 N/A 20.6 41.2 Excavated

8/16/2018 SW-442 N/A 7.8 15.6

8/16/2018 SW-443 7.6 2.8 5.5

8/16/2018 SW-444 N/A 8.7 17.4

8/16/2018 SW-445 N/A 0.7 1.4

8/16/2018 SW-446 N/A 7.1 14.3

8/16/2018 B-764 N/A 0.8 1.7

8/16/2018 B-765 0.7

8/16/2018 B-766 N/A 0.9 1.7

8/16/2018 B-767 N/A 0.0 0.0

8/16/2018 SW-516 N/A 3.0 5.9

8/16/2018 SW-517 N/A 1.7 3.4

8/16/2018 SW-518 N/A 0.0 0.0

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 1 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/16/2018 SW-519 N/A 0,2 0.4

8/16/2018 SW-520 4.1 Excavated

8/16/2018 SW-521 1.3 Excavated

8/16/2018 SW-522 1.4 Excavated

8/16/2018 SW-523 N/A 0.9 1.8

8/17/2018 B-880 0.2 0.64 1.3

8/17/2018 B-881 N/A 4.13 8.3

8/17/2018 B-882 N/A 0.6 1.2

8/17/2018 B-883 N/A 4.8 9.6

8/17/2018 B-884 N/A 0.1 0.3

8/17/2018 B-885 2.5 5.0

8/17/2018 B-886 N/A 6.4 12.7

8/17/2018 B-887 N/A 9.2 18.4

8/17/2018 B-887 FD 9078 FD N/A 11.2 22.4 9078, FD

8/20/2018 B-844 N/A 8.98 18.0

8/20/2018 B-845 1.1 0.18 0.4

8/20/2018 B-846 N/A 2.35 4.7

8/20/2018 B-847 N/A 1.45 2.9

8/20/2018 B-848 N/A 0.0

8/20/2018 B-849 N/A 10 20.0
8/20/2018 B-850 21.2 45.3 90.6

8/20/2018 B-851 N/A 13.1 26.2 Excavated

8/20/2018 B-851 FD 9078 FD N/A 15.7 31.4 9078, FD

8/20/2018 B-852 N/A 4.82 9.6

8/20/2018 B-853 N/A 8.65 17.3

8/20/2018 B-854 N/A 12.1 24.2

8/20/2018 B-855 11.5 12,7 25.4

8/20/2018 B-856 N/A 0.0

8/20/2018 B-857 N/A 8.03 16.1

8/20/2018 B-858 N/A 342.0 Excavated

8/20/2018 B-859 N/A 0.0

8/20/2018 B-860 13.2 1.88 3.8

8/20/2018 B-861 N/A 1.3 2.6

8/20/2018 B-862 N/A 0.99 2.0

8/20/2018 B-863 N/A 0.0

8/20/2018 SW-602 N/A 21.1 42.2 Excavated

8/20/2018 SW-603 0.09 0.95 1.9

8/20/2018 SW-604 N/A 1.05 2.1

8/20/2018 SW-605 N/A 4.18 8.4

8/20/2018 SW-606 N/A 7.91 15.8

8/20/2018 SW-607 N/A 9.46 18.9

8/20/2018 SW-608 ND (0.05) 0.68 1.4

8/20/2018 SW-609 N/A 0.55 1.1

8/20/2018 SW-610 N/A 0.26 0.5

8/20/2018 SW-611 N/A 0.16 0.3

8/20/2018 SW-612 N/A 0.0

8/22/2018 SW-613 15.9 103 206.0

8/22/2018 SW-613 FD 9078 FD N/A 177 354.0 9078, FD

8/20/2018 SW-614 N/A 1.69 3.4

8/20/2018 SW-615 N/A 2.25 4.5

8/20/2018 SW-616 N/A 2.08 4.2

8/20/2018 SW-617 N/A 4.76 9.5

8/20/2018 SW-618 78.6 14.3 28.6 Excavated

8/20/2018 SW-619 N/A 7.24 14.5

8/20/2018 B-621 N/A 51 102.0 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 2 of 27 10/17/2018



Table 1 ■ Post Excavation Samples - PCBs (Dexsil and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs 

(8082A/3540C PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/20/2018 B-622 N/A 26 52.0 Excavated

8/20/2018 B-623 N/A 5.27 10.5

8/20/2018 B-624 N/A 12.3 24.6

8/20/2018 8-625 3.3 10 20.0

8/20/2018 B-626 N/A 4.89 9.8

8/20/2018 SW-421 N/A 12.8 25.6 Excavated

8/20/2018 SW-422 N/A 22.2 44.4 Excavated

8/20/2018 SW-423 3.1 8.3 16.6

8/20/2018 SW-424 N/A 6.06 12.1

8/20/2018 SW-425 N/A 13.6 27.2 Excavated

8/20/2018 SW-426 N/A 2.03 4.1

8/20/2018 SW-427 N/A 13 26.0 Excavated

8/20/2018 SW-428 10.1 13.4 26.8

8/20/2018 SW-429 N/A 12.6 25.2 Excavated

8/20/2018 SW-430 N/A 32.6 65.2 Excavated

8/21/2018 B-454 N/A 1.01 2.0

8/21/2018 B-454 FD 9078 FD N/A 0.64 1.3 9078, FD

8/21/2018 B-455 11.6 13.6 27.2

8/21/2018 B-456 N/A 9.85 19.7

8/21/2018 B-457 N/A 60.9 121.8 Excavated

8/21/2018 B-462 N/A 61.4 122.8 Excavated

8/21/2018 B-463 N/A 88.4 176.8 Excavated

8/21/2018 B-464 N/A 18.2 36.4 Excavated

8/21/2018 B-465 2.6 64.3 128.6

8/21/2018 B-470 2.7 79.1 158.2

8/21/2018 B-471 N/A 12.3 24.6

8/21/2018 B-472 N/A 20.5 41.0 Excavated

8/21/2018 B-473 N/A 23.5 47.0 Excavated

8/21/2018 B-478 N/A 29.9 59.8 Excavated

8/21/2018 B-479 N/A 50.3 100.6 Excavated

8/21/2018 SW-641 N/A 62.9 125.8 Excavated

8/21/2018 SW-642 N/A no 220.0 Excavated

8/21/2018 SW-643 19.3 64.6 129.2

8/21/2018 SW-644 N/A 72.4 144.8 Excavated

8/21/2018 SW-663 21.2 84.6 169.2

8/21/2018 SW-664 N/A 93.6 187.2 Excavated

8/21/2018 SW-665 N/A 121 242.0 Excavated

8/21/2018 SW-669 N/A 39.9 79.8 Excavated

8/21/2018
H/22/2UI8"
9/4/2018

SW-670 N/A 6.21 12.4

B-522 39.2

8/22/2018 B-523 29 38.0
8/22/2U18
9/4/2018 B-524 16.5 75.8

8/22/ 2U1B 
9/4/2018 B-525 17.5 29 58.0

8/22/2U18
9/4/2018 B-526 4.8 25.8 51.6

8/22/2UIF
9/4/2018 B-527 10.1 28.5 57.0

8/22/2U18
9/4/2018 B-528 14.9 0.0

8/22/2U18
9/4/2018 B-529 20.6 41.2

8/22/2018 B-530 9.5 37 74.0
"8722720TB"

9/4/2018 B-531 3.8 97.2

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 3 of 27 10/17/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
122Z2L

Sample Notes

HUlUVltt
9/4/2018 B-532 3.9 54.2 108.4

8/22/2018
9/4/2018 B-533 10.8 39 78.0

9/4/2018 B-533-1 8082 FD 5.7 N/A
9/4/2018"" B-533 MS/MSD 8082 MS/M5D N/A

■872272018-
9/4/2018 B-534 24.2 112.2

8/22/2018 B-534 FD 9078 FD N/A 86.8 9078, FD

8/22/2018 B-535 41.2 46.9 93.8 Excavated
8722720TB"
9/4/2018

8722720TB"
9/4/2018

B-536

B-537

8.2

7.9

25.3 50.6

52.9 105.8

8722720T8"
9/4/2018 B-538 0.1 29 58.0

872272018"
9/4/2018 B-539 0.6 126 252.0

8/22/2018 B-540 0.6 35.8 71.6
8/22/20X8'
9/4/2018 B-541 0.2 94.2 188.4

87227201b

9/4/2018 B-542 2.8 71.2 142.4

8/22/2U18
9/4/2018 B-543 0.5 48.6 97.2

8722720TB'
9/4/2018 B-544 7.7 25.3 50.6

8/22/2018 B-545 7.8 56.8 113.6
8722720TB
9/4/2018 B-546 9.4 16.8 33.6

8/22/20TB 
9/4/2018 B-547 6.2 36 72.0

8722720TB
9/4/2018 B-548 2.3 57.1 114.2

8722720IB
9/4/2018 B-549 1.1 92.5 185.0

8/22/2018 B-550 2.9 24.9 49.8
8/22/2018'
9/4/2018 B-551 3.2 51.4 102.8

8722720IB
9/4/2018 B-552 2.9 25.5 51.0

8/22/20IB
9/4/2018 B-553 4.1 22.6 45.2

9/4/2018 B-553-1 8082 FD 4.8
9/4/2018 B-553 MS/MSD 8082 MS/MSD

8/23/2018 B-748 4.4

8/23/2018 B-749 2.6

8/23/2018 B-750 1.5

8/23/2018 B-751 2.7

8/23/2018 B-752 7.1

8/23/2018 B-753 1.3

8/23/2018 B-754
8/23/2018 B-755 1.1

8/23/2018 B-755-1 8082 FD 0.8 8082, FD

8/23/2018 B-755 MS/MSD 8082 MS/MSD 8082, MSD

8/23/2018 B-756 5.8

8/23/2018 B-757 1.7

8/23/2018 B-758 1.4 Excavated

8/23/2018 B-759 0.3

8/23/2018 B-760 3.3

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 4 of 27 10/17/2018



Table 1 ■ Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
_______1_______

PCBs
(9078)

Adjusted
PCBs*

E9078)
Sample Notes

8/23/2018 B-761 1

8/23/2018 B-762 0.3

8/23/2018 B-763 Excavated

8/23/2018 SW-497 3.7

8/23/2018 SW-498 2.5

8/23/2018 SW-499 7.6

8/23/2018 SW-500 6.1

8/23/2018 SW-501

8/23/2018 SW-502 12.1

8/23/2018 SW-503 10.1

8/23/2018 SW-504 2.9 Excavated

8/23/2018 SW-505 5.1 Excavated

8/23/2018 SW-506 6.9 Excavated

8/23/2018 SW-507 2.1 Excavated

8/23/2018 SW-508 8.3 Excavated

8/23/2018 SW-508-1 8082 FD 5.6 Excavated

8/23/2018 SW-508 MS/MSD 8082 MS/MSD 8082, MSP

8/23/2018 SW-671 4.4

8/23/2018 SW-672 3.8

8/23/2018 SW-673 7.5

8/23/2018 SW-674 8.1

8/27/2018 B-97 N/A 10.9 21.8

8/27/2018 B-98 N/A 8.89 17.8

8/27/2018 B-99 N/A 7.7 15.4

8/27/2018 B-100 7.7 12.1 24.2

8/27/2018 B-100 FD 9078 FD N/A 12.3 24.6 9078, FD

8/27/2018 B-100-1 8082 FD 9.1 8082, FD

8/27/2018 B-100 MS/MSD 8082 MS/MSD 8082, MSP

8/27/2018 B-101 N/A 7.32 14.6

8/27/2018 B-102 N/A 2.45 4.9

8/27/2018 B-103 N/A 6.93 13.9

8/27/2018 B-104 N/A 5.71 11.4

8/27/2018 B-105 4.64 9.3

8/27/2018 B-106 N/A 10.5 21.0

8/27/2018 B-107 N/A 6.17 12.3

8/27/2018 B-108 N/A 1.25 2.5

8/27/2018 B-109 N/A 1.49 3.0

8/27/2018 B-110 9.2 5.58 11.2

8/27/2018 B-lll N/A 0.76 1.5

8/27/2018 B-112 N/A 2.07 4.1

8/27/2018 SW-98 N/A 19.4 38.8 Excavated

8/27/2018 SW-99 N/A 8.87 17.7

8/27/2018 SW-100 24.7 8.86 17.7 Excavated

8/27/2018 SW-100 FD 9078 FD N/A 13.3 26.6 9078, FD

8/27/2018 SW-101 N/A 0.8 1.6

8/27/2018 SW-102 N/A 8.37 16.7

8/27/2018 SW-103 N/A 3.75 7.5

8/27/2018 SW-104 N/A 4.6 9.2

8/27/2018 SW-105 15.7 3.61 7.2

8/27/2018 SW-106 N/A 5.79 11.6

8/27/2018 SW-107 N/A 2.66 5.3

8/27/2018 SW-108 N/A 2.19 4.4

8/27/2018 SW-109 N/A 7.86 15.7

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 5 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
.3540C1.

PCBs
(9078)

Result
PCBs

(8082A/3540C

____ }____

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/27/2018 B-872 Concrete 1.2 N/A N/A Concrete

8/27/2018 B-876 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-888 Concrete 0.5 N/A N/A Concrete

8/27/2018 B-889 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-890 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-891 Concrete ND (0.2) N/A N/A

8/27/2018 B-892 Concrete ND (0.2) N/A N/A

8/27/2018 B-893 Concrete 1.1 N/A N/A Concrete

8/27/2018 B-894 Concrete ND (0.2) N/A N/A

8/27/2018 B-895 Concrete ND (0.2) N/A N/A Concrete

8/28/2018 B-177 N/A 18.4 36.8 Excavated

8/28/2018 B-178 N/A 15.7 31.4 Excavated

8/28/2018 B-179 N/A 18.8 37.6 Excavated

8/28/2018 B-180 25.9 19.2 38.4 Excavated

8/28/2018 B-180 FD 9078 FD N/A 16.6 33.2 Excavated

8/28/2018 B-181 N/A 23.7 47.4 Excavated

8/28/2018 B-182 N/A 35.6 71.2 Excavated

8/28/2018 B-183 N/A 20.1 40.2 Excavated

8/28/2018 B-184 N/A 21.7 43.4 Excavated

8/28/2018 B-185 20.9 18.2 36.4

8/28/2018 B-186 N/A 6.63 13.3

8/28/2018 B-187 N/A 15 30.0 Excavated

8/28/2018 B-188 N/A 5.96 11.9

8/28/2018 B-189 N/A 9.97 19.9

8/28/2018 B-190 19.7 6.21 12.4

8/28/2018 B-191 N/A 11.5 23.0

8/28/2018 B-192 N/A 6.38 12.8

8/28/2018 SW-154 N/A 2.05 4.1

8/28/2018 SW-155 2.3 2.35 4.7

8/28/2018 SW-156 N/A 6.77 13.5

8/28/2018 SW-157 N/A 3.8 7.6

8/28/2018 SW-675 N/A 15.8 31.6 Excavated

8/28^2018 SW-676 N/A 1.04 2.1

8/28/2018 SW-677 0.0

8/28/2018 SW-677 FD 9078 FD N/A 0.0 9078, FD

8/28/2018 SW-678 N/A 5.31 10.6

8/28/2018

8/28/2018

B-480

B-481

12.7 3.76 7.52

N/A 3.83 7.66

8/28/2018 SW-666 N/A 8.15 16.3

8/28/2018 SW-667 N/A 6.23 12.46

8/28/2018 SW-668 21.9 11.9 23.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 -.Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C PCBs
(9078)

Adjusted
PCBs*

J332SL
Sample Notes

8/29/2018 B-557 N/A 4.71 9.42

8/29/2018 B-558 N/A

8/29/2018 B-559 N/A 26.3 52.6 Excavated

8/29/2018 B-560 6.8 2.2 4.4

8/29/2018 B-561 N/A 3.09 6.18

8/29/2018 B-562 N/A 9.55 19.1

8/29/2018 B-563 N/A 9.62 19.24

8/29/2018 B-564 N/A 0.61 1.22

8/29/2018 B-565 6.2

8/29/2018 B-566 N/A 1.96 3.92

8/29/2018 B-567 N/A 1.34 2.68

8/29/2018 8-568 N/A 1.06 2.12

8/29/2018 8-569 N/A 0.07 0.14

8/29/2018 B-570 14.9 3.11 6.22

8/29/2018 B-571 N/A 1.18 2.36

8/29/2018 B-572 N/A 2.3 4.6

8/29/2018 B-573 N/A 10.8 21.6

8/29/2018 B-574 N/A 2.38 4.76

8/29/2018 B-574 FD 9078 FD N/A 6.08 12.16 9078, FD

8/29/2018 B-575 12 4.88 9.76

8/29/2018 B-576 N/A

8/29/2018 B-577 N/A 9.58 19.16

8/29/2018 B-578 N/A 7.2 14.4

8/29/2018 B-579 N/A 1.67 3.34

8/29/2018 B-580 0.5 0.04 0.08

8/29/2018 B-581 N/A 5.81 11.62

8/29/2018 B-582 N/A 5.75 11.5

8/29/2018 B-583 N/A 2.45 4.9

8/29/2018 B-584 N/A 6.38 12.76

8/29/2018 B-585 2.1 1.38 2.76

8/30/2018 B-586 N/A 1.16 2.32

8/30/2018 B-587 N/A 14

8/30/2018 B-588 N/A 7.96 15.92

8/30/2018 B-589 N/A 4.11 8.22

8/29/2018 B-590 1.29

8/30/2018 B-591 N/A 4.07 8.14

8/30/2018 B-592 N/A 0.79 1.58

8/30/2018 B-593 N/A

8/30/2018 B-594 N/A
8/30/2018 B-594 FD 9078 FD N/A 9078, FD

8/29/2018 B-595 2.7 5.3 10.6

8/30/2018 B-596 N/A 5.63 11.26

8/30/2018 B-597 N/A

8/30/2018 B-598 N/A

8/30/2018 B-599 N/A

8/29/2018 B-600 4.8 3.07 6.14

8/30/2018 B-601 N/A 17 34 Excavated

8/30/2018 B-602 N/A 4.75 9.5

8/30/2018 B-603 N/A 3.9 7.8

8/30/2018 B-604 N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 7 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/30/2018 SW-371 N/A 10 20

8/30/2018 SW-372 N/A 0
8/30/2018 SW-373 1.3

8/30/2018 SW-374 N/A

8/30/2018 SW-375 N/A 1.09 2.18

8/30/2018 SW-376 N/A 10.9 21.8

8/30/2018 SW-377 N/A 31.7 63.4 Excavated

8/30/2018 SW-378 8.1 34.1 68.2

8/30/2018 SW-378 FD 9078 FD N/A 23.2 46.4

8/30/2018 SW-378-1 8082 FD 7.4 N/A

8/30/2018 SW-378 MS/MSD 8082 MS/MSD

8/30/2018 SW-379 N/A 3.48 6.96

8/30/2018 SW-380 N/A 39.8 79.6 Excavated

8/30/2018 SW-381 N/A 1.91 3.82

8/30/2018 SW-382 N/A

8/30/2018 SW-383 23.2 4.81 9.62

8/30/2018 SW-384 N/A

8/30/2018 SW-385 N/A 9.8 19.6

8/30/2018 SW-386 N/A 23.3 46.6 Excavated

8/30/2018 SW-387 N/A 17.4 34.8 Excavated

8/30/2018 SW-388 12.1 24.2

8/30/2018 SW-389 N/A 28.3 56.6 Excavated

8/30/2018 SW-390 N/A 19 38

8/30/2018 B-627 N/A 6.6 13.2

8/30/2018 B-628 N/A 7.28 14.56

8/30/2018 B-629 N/A 12.9 25.8 Excavated

8/30/2018 B-630 9.6 9.73 19.46

8/30/2018 B-631 N/A 19.6 39.2 Excavated

8/30/2018 B-632 N/A 11.3 22.6

8/30/2018 SW-431 N/A

8/30/2018 SW-432 N/A 9.82 19.64

8/30/2018 SW-433 0.99 3.07 6.14

8/30/2018 SW-434 N/A 4.48 8.96

8/30/2018 SW-435 N/A 4.84 9.68

8/30/2018 SW-436 N/A

8/30/2018 SW-437 N/A 8.58 17.16

8/30/2018 SW-438 19.8 11.5

8/30/2018 SW-438 FD 9078 FD N/A 33.8 67.6 9078, FD

8/31/2018 B-768 N/A 2.89 5.78

8/31/2018 B-769 N/A 12

8/31/2018 B-770 2.2 4.75 9.5

8/31/2018 B-771 N/A 9.2 18.4

8/31/2018 SW-524 N/A

8/31/2018 SW-525 2.19

8/31/2018 SW-526 N/A 2.35 4.7

8/31/2018 SW-527 N/A 4.56 9.12

8/31/2018 SW-528 N/A

8/31/2018 SW-529 N/A 17.1 34.2 Excavated

8/31/2018 B-772 N/A 16.9 33.8 Excavated

8/31/2018 B-773 N/A 187 374 Excavated

8/31/2018 B-774 N/A 16 32 Excavated

8/31/2018 B-775 0.2 5.28 10.56

8/31/2018 B-776 N/A 22.5 45 Excavated

8/31/2018 B-777 N/A 111 222 Excavated

8/31/2018 B-778 N/A 19.3 38.6 Excavated

8/31/2018 B-779 N/A 17.5 35 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 8 of 27 10/17/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
190781.

Sample Notes

8/31/2018 B-780 7.2 13.8 27.6

8/31/2018 B-781 N/A 50.4 100.8 Excavated

8/31/2018 B-781 FD 9078 FD N/A 40.6 81.2 9078, FD

8/31/2018 B-782 N/A 22.5 45 Excavated

8/31/2018 B-783 N/A

8/31/2018 B-784 N/A 13 26 Excavated

8/31/2018 B-785 14.6 13.9 27.8

8/31/2018 B-786 N/A 14.2 28.4 Excavated

8/31/2018 B-787 N/A 0.56 1.12

8/31/2018 SW-530 4.7 1.51 3.02

8/31/2018 SW-531 N/A

8/31/2018 SW-532 N/A 5.17 10.34

8/31/2018 SW-533 N/A 9.52 19.04

8/31/2018 SW-534 N/A 31.7 63.4 Excavated

8/31/2018 SW-535 26.7 22 44 Excavated

8/31/2018 SW-535 FD 9078 FD 22.3 44.6 Excavated
8/31/2018 SW-535-1 8082 FD 34.5 N/A 8082/9078, FD

8/31/2018 SW-535 MS/MSD 8082 MS/MSD N/A 8082, MSP

8/31/2018 SW-536 N/A 14.9 29.8 Excavated

8/31/2018 SW-537 N/A 8.63 17.26

8/31/2018 SW-538 N/A 26.9 53.8 Excavated

8/31/2018 SW-539 N/A 19.9 39.8 Excavated

8/31/2018 SW-540 10.4 6.6 13.2

8/31/2018 SW-541 N/A 35.6 71.2 Excavated

8/31/2018 SW-542 N/A 146 292 Excavated

8/31/2018 SW-543 N/A 68.9 137.8 Excavated

8/31/2018 SW-679 N/A 10.5 21

8/31/2018 SW-680 7.2 15 30

8/31/2018 SW-681 13.5 27

8/31/2018 SW-682 N/A 19.8 39.6 Excavated

9/4/2018 B-145 29.9 N/A re-dig

9/4/2018 B-146 29.2 N/A re-dig

9/4/2018 B-147 16.4 N/A

9/4/2018 B-148 22.9 N/A

9/4/2018 B-149 60 N/A

9/4/2018 B-150 15 N/A

9/4/2018 B-150-1 8082 FD 12.5 N/A

9/4/2018 B-150 MS/MSD 8082 MS/MSD N/A

9/4/2018 B-151 22.1 N/A

9/4/2018 B-152 30.3 N/A re-diR

9/4/2018 B-153 1.8 N/A

9/4/2018 B-154 25.4 N/A re-dig

9/4/2018 B-155 25.1 N/A re-dig

9/4/2018 B-156 10 N/A

9/4/2018 B-157 0.1 N/A

9/4/2018 B-158 0.09 N/A

9/4/2018 B-159 ND (0.07) N/A

9/4/2018 B-160 ND (0.06) N/A

9/4/2018 B-160-1 8082 FD ND (0.06) N/A

9/4/2018 B-160 MS/MSD 8082 MS/MSD N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 9 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsii and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method

PCBs
(B082A/
3540C>

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
122Z2L

Sample Notes

9/4/2018 SW-130 16.5 26.7 53.4

9/4/2018 SW-130 FD 9078 FD N/A 28.3 56.6

9/4/2018 SW-131 16.7 N/A

9/4/2018 SW-132 20.1 32.8 65.6

9/4/2018

9/4/2018

9/4/2018

SW-133

SW-134

SW-135

38.3 N/A re-dig

38.7 27.7 55.4 Excavated

29.7 N/A Excavated

9/4/2018 SW-136 15.2 23.9 47.8

9/4/2018 SW-137 2.9 N/A

9/4/2018 SW-138 9.7 31.1 62.2

9/4/2018 SW-139 0.3 N/A

9/4/2018 SW-140 0.9 22.2 44.4

9/4/2018 SW-140-1 8082 FD N/A 8082, FD

9/4/2018 SW-140 MS/MSD 8082 MS/MSD N/A 8082, MSP

9/4/2018 SW-141 ND (0.06) N/A

9/5/2018 SW-330 3-7 14.5 N/A

9/5/2018 SW-331 0-3 N/A 31.6 63.2 lab sample <10

9/5/2018 SW-332 3-7 10.2 N/A

9/5/2018 SW-333 0-3 N/A 38.4 76.8 lab sample <10

9/5/2018 SW-334 3-7 19.6 N/A

9/5/2018 SW-335 0-3 N/A 24.8 49.6 lab sample <10

9/5/2018 SW-336 3-7 5.6 N/A

9/5/2018 SW-337 0-3 N/A 41.2 82.4 lab sample <10

9/5/2018 SW-338 3-7 6.3 N/A

9/5/2018 SW-338-1 3-7 8082 FD 10.8 N/A

9/5/2018

9/5/2018

SW-338 MS/MSD

SW-339

3-7 8082 MS/MSD N/A

0-3 5.7 28.5 57

9/5/2018 SW-340 3-7 N/A

9/5/2018 SW-341 3-7 0.4 N/A

9/5/2018 SW-342 0-3 6.9 41.3 82.6

9/5/2018 SW-343 3-7 1.2 N/A

9/5/2018 SW-344 0-3 N/A 37.7 75.4 lab sample <10

9/5/2018 SW-345 3-7 0.1 N/A

9/5/2018 SW-346 0-3 N/A 56.7 113.4 lab sample <10

9/5/2018 SW-347 3-7 0.9 N/A

9/5/2018 SW-348 0-3 N/A 74.4 148.8 lab sample <25

9/5/2018 SW-349 3-7 0.6 N/A

9/5/2018 SW-350 0-3 6.1 62.7 125.4

9/5/2018 SW-351 3-7 0.9 N/A

9/5/2018 SW-352 0-3 N/A 46.2 92.4 lab sample <10

9/5/2018 SW-353 3-7 19.8 N/A

9/5/2018 SW-354 0-3 N/A 48.4 96.8 lab sample <10

9/5/2018 SW-355 3-7 10.1 N/A

9/5/2018 SW-356 3-7 68.4 N/A Excavated

9/5/2018 SW-357 3-7 193.8 N/A Excavated

9/5/2018 SW-358 0-3 N/A 61.8 123.6 Excavated

9/5/2018 SW-359 3-7 27.1 N/A Excavated

9/5/2018 SW-360 0-3 N/A 47.4 94.8 Excavated

9/5/2018 SW-361 3-7 10.6 N/A

• Dexsii result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsii.
Blue shaded IDs from the Floodway. 10 of 27 10/17/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsll and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs 

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
iSSiSL

Sample Notes

9/5/2018 SW-362 0-3 10.7 38.4 76.8

9/5/2018 SW-363 3-7 N/A

9/5/2018 SW-364 0-3 N/A 38.8 77.6 lab sample <10

9/5/2018 SW-365 3-7 3.3 N/A

9/5/2018 SW-685 0-3 N/A 3.27 6.54

9/5/2018 SW-686 3-7 10.7 N/A

9/5/2018 SW-686-1 3-7 8082 FD 5.9 N/A

9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD N/A

9/5/2018 SW-687 0-3 N/A 30.2 60.4 Excavated

9/5/2018 SW-688 3-7 8.6 N/A

9/5/2018 SW-689 3-7 7.9 N/A

9/5/2018 B-434 0.1 N/A

9/5/2018 B-434-1 8082 FD 0.2 N/A

9/5/2018 B-434 MS/MSD 8082 MS/MSD N/A

9/5/2018 B-435 ND (0.06) N/A

9/5/2018 B-436 1.3 N/A

9/5/2018 B-437 0.1 N/A

9/5/2018 B-438 2.6 N/A

9/5/2018 B-439 55.4 N/A Excavated

9/5/2018 B-440 N/A

9/5/2018 B-441 0.3 N/A

9/5/2018 B-442 41.8 N/A

9/5/2018 B-443 0.8 N/A

9/5/2018 B-444 2.3 N/A

9/5/2018 B-445 0.3 N/A

9/5/2018 B-446 0.99 N/A

9/5/2018 B-447 ND (0.05) N/A

9/5/2018 B-448 5.6 N/A

9/5/2018 B-449 DNS N/A

9/6/2018 SW-294 3-7 0.1 N/A
9/fcy2018
10/5/18 SW-295 0-3 10.2 33.8 67.6

9/6/2018 SW-296 3-7 ND (0.05) N/A
y/b/2018
10/5/18 SW-297 0-3 17.7 125 250

9/6/2018 SW-298 3-7 0.2 N/A

9/6/2018 SW-298-1 3-7 8082 FD 0.2 N/A

9/6/2018 SW-298 MS/MSD 3-7 8082 MS/MSD N/A
9/6/2018
10/5/18 SW-299 0-3 8.3 78.7 157.4

9/6/2018 SW-300 3-7 0.2 N/A
y/b/2uie
10/5/18 SW-301 0-3 8.4 171 342

9/6/2018 SW-302 3-7 ND (0.05) N/A
y/b/2U18
10/5/18 SW-303 0-3 S.6/4.2 143 286

9/6/2018 SW-304 3-7 1.1 N/A
y/b/2U18
10/5/18 SW-305 0-3 1.4 52.5 105

9/6/2018 SW-306 3-7 8.8 N/A
y/b/20iB
10/5/18 SW-307 0-3 0.7 71.9 143.8

9/6/2018 SW-308 3-7 2.9 N/A
9/6/2U18
10/5/18 SW-309 0-3 6.8 9.18 18.36

9/6/2018 SW-310 3-7 4.5 N/A
y/b/2Ulbl
10/5/18 SW-311 0-3 4.6 55.4 110.8

9/6/2018 SW-312 3-7 7.6 N/A
y/b/2U18
10/5/18 SW-313 0-3 4.5 16.1 32.2

9/6/2018 SW-314 3-7 0.9 N/A
y/b/2U15"

10/5/18 SW-315 0-3 5.8 11 22

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 11 of 27 10/17/2018



Tabic 1 - Post Excavation Samples • PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
190781.

Sample Notes

9/6/2018 SW-316 3-7 0.6 N/A
9/6/2018 SW-317 0-3 21.4 23 46

10/5/2018 SW-317 0-3 3.7

9/6/2018 SW-318 3-7 0.5 N/A

y/t>/2ui»
10/5/18 SW-319 0-3 2.8 35.7 71.4

9/6/2018 SW-320 3-7 0.2 N/A
y/b/2018
10/5/18

9/6/2018

SW-321

SW-322

0-3 6.6 21.4 42.8

3-7 0.5 N/A
y/b/2U18
10/5/18 SW-323 0-3 9.1/4.7 47 94

9/6/2018 SW-324 3-7 0.3 N/A
y/b/2U18
10/5/18

9/6/2018

SW-325

B-81

0-3 14.2 37.2 74.4

0.1 N/A

9/6/2018 B-82 2.4 N/A

9/6/2018 B-83 N/A

9/6/2018 B-84 11.9 N/A

9/6/2018 B-85 1.4 N/A

9/6/2018 B-86 5.1 N/A

9/6/2018 B-87 10 N/A

9/6/2018 B-88 56.9 N/A Excavated

9/6/2018 B-89 1.7 N/A

9/6/2018 B-90 6.9 N/A

9/6/2018 B-91 N/A

9/6/2018 B-92 28.9 N/A Excavated

9/6/2018
9/6/2018

B-93

B-94

1.6 N/A

0.2 N/A

9/6/2018 B-95 1.4 N/A

9/6/2018 B-96 7.6 N/A

9/6/2018
9/6/2018

B-96-1
B-96 MS/MSD

8082 FD 3.8 N/A

8082 MS/MSD N/A

9/6/2018
9/6/2018

SW-78

SW-79

N/A 17.9 35.8 lab sample <10

N/A 12.5 25 get lab sample

9/6/2018 SW-80 0.4 21 42

9/6/2018 SW-80 FD 9078 FD 30.1 60.2

9/6/2018
9/6/2018

SW-81

SW-82

N/A 12.8 25.6 get lab sample

N/A 29.9 59.8 lab sample <10

9/6/2018 SW-83 N/A 11 22

9/6/2018 SW-84 N/A 16.6 33.2 lab sample <10

9/6/2018 SW-85 12.3 42.6 85.2

9/6/2018 SW-86 N/A 4.88 9.76

9/6/2018 SW-87 N/A 57.2 114.4 get lab sample

9/6/2018 SW-88 N/A 11.1 22.2

9/6/2018 SW-89 N/A 39.8 79.6 get lab sample

9/6/2018 SW-90 3.5 24.4 48.8

9/6/2018 SW-91 N/A 44.5 89 get lab sample

9/6/2018 SW-92 N/A 11.6 23.2

9/6/2018 SW-93 N/A 26.5 53 get lab sample

9/6/2018 SW-94 N/A 39 78 lab sample <25

9/6/2018 SW-95 0.5 34.4 68.8

9/6/2018 SW-96 N/A 21 42 lab sample <10

9/6/2018 SW-97 N/A 16.4 32.8 lab sample <10

9/6/2018 B-790 5.4 13.4 26.8

9/6/2018

9/6/2018

B-791
B-792

N/A 4.25 8.5

N/A 10.5 21

9/6/2018 B-793 N/A 14.5 29 Excavated

9/6/2018 SW-544 N/A 2.18 4.36

9/6/2018 SW-545 1.1 2.9 5.8

9/6/2018 SW-546 N/A 17 34 Excavated

• Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 12 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C>

PCBs
(9078)

Result
PCBs

(8082A/3540C PCBs
(9078)

Adjusted
PCBs*
122Z2L

Sample Notes

9/6/2018 SW-547 N/A 37.5 75 Excavated

9/6/2018 SW-548 N/A 9.63 19.26

9/6/2018 SW-549 N/A 5.02 10.04

9/6/2018 SW-550 0.7 6.99 13.98

9/6/2018 SW-551 N/A 9.92 19.84

9/7/2018 B-609 N/A 1.53 3.06

9/7/2018 B-610 4.5 4.34 8.68

9/7/2018 B-610 FD 9078 FD N/A 2.13 4.26

9/7/2018 8-611 N/A 7.77 15.54

9/7/2018 B-612 N/A 12.3 24.6

9/7/2018 SW-397 0-3 N/A 1.61 3.22

9/7/2018 SW-398 0-3 0.5

9/7/2018 SW-398 FD 0-3 9078 FD N/A 3.52 7.04

9/7/2018 SW-399 0-3 N/A

9/7/2018 SW-400 0-3 N/A 30.6 61.2 LAB SAMPLE <25

9/7/2018 SW-401 0-3 N/A 75.5 151 LAB SAMPLE <10

9/7/2018 SW-402 0-3 N/A 6.89 13.78

9/7/2018 SW-403 0-3 2.7 5.12 10.24

9/7/2018 SW-404 0-3 N/A 2.44 4.88

9/7/2018 B-617 N/A 3.19 6.38

9/7/2018 B-618 N/A 18.7 37.4 LAB SAMPLE <10

9/7/2018 B-619 N/A 32.7 65.4 LAB SAMPLE <10

9/7/2018 B-620 0.9 24.6 49.2

9/7/2018 B-620 FD 9078 FD N/A 5.18 10.36

9/7/2018 SW-413 0-3 0.7 19.9 39.8

9/7/2018 SW-414 N/A 24.9 49.8 Excavated

9/7/2018 SW-415 N/A 91.4 182.8 Excavated

9/7/2018 SW-416 N/A 32.3 64.6 Excavated

9/7/2018 SW-417 N/A 44.3 88.6 Excavated

9/7/2018 SW-418 0-3 1.9 62.2 124.4

9/7/2018 SW-418 FD 9078 FD N/A 63.1 126.2

9/7/2018 SW-419 N/A 36.3 72.6 Excavated

9/7/2018 SW-420 N/A 40.7 81.4 Excavated

9/7/2018 B-794 16.3 N/A re-dig

9/7/2018 B-795 2.2 N/A re-dig

9/7/2018 B-796 0.4 N/A

9/7/2018 B-797 1.5 N/A re-dig

9/7/2018 B-798 216 N/A re-dig

9/7/2018 B-799 0.8 N/A

9/7/2018 B-800 0.6 N/A

9/7/2018 B-801 0.7 N/A

9/7/2018 B-802 3.2 N/A

9/7/2018 B-803 200 N/A re-dig

9/7/2018 B-804 6.9 N/A

9/7/2018 B-805 0.4 N/A

9/7/2018 B-806 1.4 N/A redig

9/7/2018 B-807 2.5 N/A re-dig

9/7/2018 B-808 9.7 N/A

9/7/2018 B-809 2250 N/A re-dig

9/7/2018 B-810 50.2 N/A re-dig

9/7/2018 B-811 4620 N/A re-dig

9/7/2018 B-811-1 8082 FD 3810 N/A re-dig

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(It) Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C PCBs
(9078)

Adjusted
PCBs*
120781.

Sample Notes

9/10/2018 SW-584 0-4 0.3 N/A

9/10/2018 SW-585 5-6 0.4 N/A

9/10/2018 SW-683 0-4 16.9 N/A re-dig

9/10/2018 SW-683-1 0-4 8082 FD 15.9 N/A re-dig

9/10/2018 SW-683 MS/MSD 0-4 8082 MS/MSD N/A

9/10/2018 SW-684 5-6 1.1 N/A re-dig

9/10/2018 SW-690 N/A 3.3 6.6

9/10/2018 SW-691-A 0-2 18.2 33.3 66.6

9/10/2018 SW-692 N/A 24.4 48.8 LAB SAMPLE <10

9/10/2018 B-867-A 6.5 8.06 16.12

9/10/2018 B-875-A N/A

9/10/2018 B-790-A N/A 5.84 11.68
9/10/2018 B-793-A N/A 5.64 11.28

9/10/2018 SW-546-A N/A

9/10/2018 SW-547-A 1.1 0.11 0.22
9/10/MF SW-529-A N/A 72.7 145.4 Excavated

9/11/2018 B-748-A 0.7 N/A

9/11/2018 B-749-A 0.1 N/A

9/11/2018 B-750-A 0.2 N/A

9/11/2018 B-751-A 0.5 N/A

9/11/2018 B-753-A 0.1 N/A

9/11/2018 B-755-A 5.3 N/A Excavated

9/11/2018 B-758-A ND (0.06) N/A

9/11/2018 B-762-A ND (0.06) N/A

9/11/2018 B-763-A ND (0.06) N/A

9/11/2018 SW-504-A 12 N/A Excavated

9/11/2018 SW-506-A 4.3 N/A Excavated

9/11/2018 SW-507-A 2.4 N/A Excavated

9/11/2018 SW-508-A 1.6 N/A Excavated

9/11/2018 B-457-A 1.1 9.09 18.18

9/11/2018 B-462-A 1.6 5.95 11.9

9/11/2018 B-463-A 3.7 30.7 61.4

9/11/2018 B-464-A 0.3 39.6 79.2

9/11/2018 B-472-A 0.8 42.2 84.4

9/11/2018 B-473-A 0.9 54.7 109.4

9/11/2018 B-478-A 0.3 .

9/11/2018 B-479-A 0.3

9/11/2018 SW-641-A 0-2 5.4 5.66 11.32

9/11/2018 SW-642-A 0-2 13.3 16.4 32.8

9/11/2018 SW-644-A 0-3 11.5 24 48

9/11/2018 SW-664-A 0-3 7.4 N/A

9/11/2018 SW-665-A 0-3 17.2 N/A

9/11/2018 SW-669-A 0-3 12 N/A

9/11/2018 SW-389-A 0-3 25.8 26 52 Excavated

9/11/2018 SW-390-A 0-3 16.4 24.2 48.4

9/11/2018 B-851-A ND (0.06)

9/11/2018 B-858-A 0.4

9/12/2018 B-559-A 58.5 N/A Excavated

9/12/2018 B-631-A 19.2 N/A

9/12/2018 B-629-A 32.1 N/A Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
354°Q

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
(9078)

Sample Notes

TO30I8
9/13/2018

9/12/2018

9/12/2018
9/12/2018

9/12/2018

SW-387-A

SW-386-A

SW-421-A
SW-422-A

SW-425-A

0-3 5.9 18.7 37.4

0-3 N/A

N/A 10.2 20.4

0-3 N/A 0.74 1.48

0-3 N/A

9/12/2018 SW-427-A 0-3 N/A 6.4 12.8
y/12/2U18
9/13/2018 SW-429-A 0-4 0.1 18.1 36.2

9/12/2018

9/12/2018

SW-430-A

B-621-A

0-4 2.8 25.4 50.8

0.2 0.18 0.36

9/12/2018 B-622-A 0.1

9/12/2018 SW-377-A 0-3 2.4 1.11 2.22

9/12/2018 SW-380-A 0-3 2.5

9/12/2018 B-601-A N/A 0.4 0,8

9/12/2018 SW-357-A 3-7 N/A

9/12/2018 SW-358-A 0-3 2.7 N/A

9/12/2018 SW-359-A 3-7 6.8 N/A

9/12/2018 SW-360-A 0-3 5.8 N/A

9/12/2018 B-535-A 28.3 N/A Excavated

9/12/2018 B-523-A 7.7 N/A

9/13/2018

9/13/2018

B-442-A

B-439-A

0.3 N/A

0.7 N/A

9/13/2018 B-177-A N/A

9/13/2018 B-178-A N/A

9/13/2018 8-179-A N/A 10.1 20.2

9/13/2018 B-180-A N/A 5.3 10.6

9/13/2018 B-181-A ND (0.06)

9/13/2018 B-181-A-1 8082 FD ND (0.06) N/A

9/13/2018
9/13/2018

B-181-A MS/MSD
B-181-A FD

8082 MS/MSD N/A

9078 FD N/A

9/13/2018 B-182-A N/A 5.53 11.06

9/13/2018
9/13/2018

B-183-A
B-88-A

N/A
36.9

4.06
N/A

8.12
Excavated

9/13/2018 B-92-A 8.5 N/A

9/13/2018 B-184-A N/A 2.1 4.2

9/13/2018 B-187-A N/A

9/13/2018 SW-98-A 0-2 13.2 20.9 41.8

9/13/2018 SW-100-A 0-2 14 37.6 75.2

9/13/2018 SW-692-A 0-2 7.7 N/A

9/13/2018 SW-602-A 0-4 17.6 19 38

9/13/2018

9/13/2018

9/13/2018

SW-618-A
SW-400-A

SW-401-A

0-4 N/A 3.7 7.4

0-3 12.1 N/A

0-3 0.2 N/A

9/17/2018 B-634 19.1 N/A

9/17/2018 SW-441 0-3 1.6 N/A

9/17/2018 B-618 0.6 N/A

9/17/2018
9/17/2018

B-618-1
B-618 MS/MSD

8082 FD 0.6

8082 MS/MSD

N/A

N/A

9/17/2018 B-619 2.3 N/A

9/17/2018 SW-414 0-3 1.9 N/A

9/17/2018 SW-415 0-3 1.6 N/A

9/17/2018

9/17/2018

SW-416

SW-417

0-3 N/A

0-3 1.9 N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(It)

Special Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBS
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted 
PCBs* 
f90781

Sample Notes

9/17/2018 SW-419 0-3 0.9 N/A

9/17/2018 SW-420 0-3 0.5 N/A

9/17/2018 SW-529-A 0-3 26.7 N/A Excavated

9/18/2018 SW-534-A 0-3 N/A 10.8 21.6

9/18/2018 SW-535-A 0-3 61.5 123

9/18/2018 SW-536-A 0-3 29.7 42.6 85.2 Excavated

9/18/2018 SW-541-A 0-3 11.3 14.3 28.6

9/18/2018 SW-542-A 0-3 2.7 13.9 27.8

9/18/2018 SW-543-A 0-2 0.3 13.4 26.8

9/18/2018 B-772-A

9/18/2018 B-773-A N/A 2.77 5.54

9/18/2018 B-774-A N/A 2.31 4.62

9/18/2018 B-776-A 15.6 12.5 25

9/18/2018 B-777-A N/A 0.13 0.26

9/18/2018 B-777-A FD 9078 FD N/A

9/18/2018 B-778-A N/A

9/18/2018 B-779-A N/A

9/18/2018 B-779-A FD 9078 FD N/A

9/18/2018 B-781-A N/A 0.44 0.88

9/18/2018 B-782-A N/A 9.65 19.3

9/18/2018 B-784-A N/A 1.23 2.46

9/18/2018 B-786-A N/A 0.18 0.36

9/18/2018 SW-520-A 0-3 1.9 N/A Excavated

9/18/2018 SW-521-A 0-3 N/A Excavated

9/18/2018 SW-522-A 0-3 0.5 N/A

9/18/2018 B-789-A 4.7 7.35 14.7

9/18/2018 SW-412-A 0-3 N/A 4.36 8.72

9/18/2018 B-637 27.7 55.1 110.2 Excavated

9/18/2018 B-638 2.2 16.1 32.2

9/18/2018 B-639 N/A 9.61 19.22

9/18/2018 B-640 N/A 11.2 22.4

9/18/2018 B-903 13.2 26.4

9/18/2018 B-904 N/A 2.13 4.26

9/18/2018 B-905 2.3 31.8 63.6

9/18/2018 B-906 N/A 6.57 13.14

9/18/2018 B-906 FD 9078 FD N/A 4.96 9.92

9/18/2018 SW-693 0-3 19.2 78.2 156.4 Excavated

9/18/2018 SW-693-1 0-3 8082 FD 26.1 N/A Excavated

9/18/2018 SW-693 MS/MSD 0-3 8082 MS/MSD N/A

9/18/2018 SW-694 0-3 17.8 77.4 154.8

9/18/2018 SW-695 0-3 10.2 38.9 77.8

9/18/2018 SW-696 0-3 10.5 53.9 107.8

9/18/2018 SW-697 0-3 11.3 53.5 107

9/18/2018 SW-698 0-3 11.2 22.2 44.4

9/18/2018 SW-699 0-3 10.5 34.4 68.8

9/18/2018 SW-700 0-3 15.1 36 72

9/18/2018 SW-700 FD 0-3 9078 FD N/A 30.8 61.6

9/18/2018 B-450 6.2 20 40

9/18/2018 B-451 19.5 75 150

9/18/2018 B-452 17 63.8 127.6

9/18/2018 B-453 10.2 19.6 39.2

9/18/2018 B-453 FD 9078 FD N/A 48.3 96.6

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsll and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3322SL

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
J9078}_

Sample Notes

9/19/2018

9/19/2018

B-328
B-329

0.07 N/A

0.09 N/A

9/19/2018 B-330 0.9 N/A

9/19/2018

9/19/2018

B-331
B-332

16.6 N/A

11.8 N/A

re-dig
re-dig

9/19/2018 B-333 7.9 N/A re-dig

9/19/2018

9/19/2018
9/19/2018

B-334

B-335

B-336

DNS (Debris) N/A

0.6 N/A

0.2 N/A

9/19/2018 B-339 6.8 N/A

9/19/2018 B-340 9.4 N/A re-dig

9/19/2018 B-341 ND (0.06) N/A

9/19/2018 B-342 0.2 N/A

9/19/2018 B-342-1 0.2 N/A

9/19/2018 B-343 0.4 N/A

9/19/2018 B-344 7.8 N/A re-dig

9/19/2018

9/19/2018

B-345

B-346

0.2

4.2

N/A

N/A re-dig

9/19/2018 B-347 N/A re-dig

9/19/2018 B-352 ND (0.06) N/A

9/19/2018 B-353 0.7 N/A

9/19/2018 B-354 0.9 N/A

9/19/2018 B-355 0.3 N/A

9/19/2018 B-359 concrete not collected N/A

9/19/2018 B-364 0.5 N/A

9/19/2018 B-365 0.6 N/A

9/19/2018 B-366 4.6 N/A

9/19/2018 B-367 1.3 N/A re-dig

9/19/2018 B-368 6.2 N/A ;-dig

9/19/2018 B-369 28.4 N/A re-dig

9/19/2018
9/19/2018

B-370
B-372

32.6 N/A

0.5 N/A
re-dig

9/19/2018 B-372-1 0.6 N/A

9/19/2018 8-372 8082 MS/MSD N/A

9/19/2018
9/19/2018

B-368N
B-375

3.3 N/A

N/A

re-dig
re-dig

9/19/2018 B-376 0.3 N/A

9/19/2018

9/19/2018

B-377

B-378

0.4 N/A

4.1 N/A re-diR

9/19/2018 B-379 7.3 N/A re-dig

9/19/2018 B-380 21.5 N/A re-dig

9/19/2018 B-381 22.8 N/A re-dig

9/19/2018 B-383 0.7 N/A

9/19/2018 B-383-1 0.9 N/A

9/19/2018 B-383 8082 MS/MSD N/A

9/19/2018 B-386 0.2 N/A

9/19/2018

9/19/2018

B-387

B-388

0.6 N/A

6.2 N/A re-dig

9/19/2018 B-389 8.7 N/A re-dig

9/19/2018 B-390 10.2 N/A re-dig

9/19/2018

9/19/2018

B-391

B-393

12.7 N/A

0.2 N/A

re-dig

9/19/2018 B-393-1 0.2 N/A

9/19/2018 B-393 8082 MS/MSD N/A

9/19/2018 B-397 0.6 N/A

9/19/2018 B-398 4.6 N/A re-dig

9/19/2018 B-399 7.4 N/A re-dig

9/19/2018 B-400 11.6 N/A re-dig

9/19/2018
9/19/2018

B-401

B-408

10.3 N/A

13.7 N/A

re-dig

re-dig

9/19/2018 B-409 N/A re-dig

9/19/2018 B-410 10.3 N/A re-dig

9/19/2018 B-411 8.2 N/A re-dig

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*

■122Z2L
Sample Notes

9/20/2018 SW-389-B 0-3 23.6 35.3 70.6

9/20/2018 B-559-B 63.6 79.4 158.8 re-dig

9/20/2018 B-629-B 8.5 26.8 53.6

9/20/2018 SW-356-A 2-6 19.7 N/A

9/20/2018 SW-508-B 0-5 ND (0.06) N/A

9/20/2018 SW-507-B 0-5 N/A re-dig

9/20/2018 SW-506-B 0-4 0.2 N/A

9/20/2018 SW-505-A 0-5 8.1 N/A re-dig

9/20/2018 SW-82-A 4-6 0.4 N/A

9/20/2018 SW-78-A 4-6 0.2 N/A

9/20/2018 SW-97-A 2-6 0.6 N/A

9/20/2018 SW-96-A 2-6 5.3 N/A

9/20/2018 SW-94-A 2-6 15.1 N/A

9/20/2018 B-755-B 0.2 N/A

9/20/2018 SW-502-A 0-4 1.4 N/A

9/20/2018 SW-503-A 0-5 0.1 N/A

9/20/2018 B-535-B 10 0.6 N/A

9/20/2018 SW-504-B 0-5 1.3 N/A re-dig

9/20/2018 SW-84-A 4-6 0.8 N/A

9/20/2018 B-88-B 28.8 N/A re-d'fl

9/20/2018 SW-135-A 3-7 19.4 N/A

9/20/2018 SW-134-A 3-7 18.5 N/A

9/21/2018 B-413-C 0.8

9/21/2018 B-732 2.5 N/A

9/21/2018 B-733 11.3 N/A

9/21/2018 B-734 1.7 N/A

9/21/2018 B-735 0.4 N/A

9/21/2018 B-735-1 0.5 N/A

9/21/2018 B-735 MS/MSD 8082 MS/MSD N/A

9/21/2018 B-737 0.5 N/A

9/21/2018 B-736 1.1 N/A

9/21/2018 B-739 0.8 N/A

9/21/2018 B-740 0.8 N/A

9/21/2018 B-741 15.2 N/A

9/21/2018 B-742 0.2 N/A

9/21/2018 B-743 0.8 N/A

9/21/2018 B-744 1.1 N/A

9/21/2018 B-745 ND (0.06) N/A

9/21/2018 B-746 0.08 N/A

9/21/2018 B-747 ND (0.06) N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540CL

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
190781.

Sample Notes

9/24/2018

9/24/2018

B-458

B-459

20.4 53.4 106.8

113 92.4 184.8 Excavated

9/24/2018 B-460 141 70 140 Excavated

9/24/2018 B-461 57.8 68.7 137.4 Excavated

9/24/2018 B-466 DNS N/A

9/24/2018

9/24/2018

9/24/2018

B-467

B-468

B-469

8.49 16.98

1.6 27.3 54.6

0.95 1.9

9/24/2018 B-474 4.97

9/24/2018
9/24/2018

B-474 FD
B-475

4.51
2.45 4.9

9/24/2018 B-476 1.3 49.4 98.8

9/24/2018 B-476-1 1.3

9/24/2018 B-477 6.7 28.4 56.8

9/24/2018 B-482
9/24/2018 B-483

9/24/2018 B-484 0.6 25.3 50.6

9/24/2018 B-485 4.42 8.84

9/24/2018 B-486 6.5 12.6 25.2

9/24/2018 B-487 1.8 3.6

9/24/2018

9/24/2018

B-488

B-489 3.6

9/24/2018 B-490 1.42

9/24/2018 B-491 3.2 14 28

9/24/2018 B-492 1.7 18.3 36.6

9/24/2018 B-493 3.2 13.4 26.8

9/24/2018 B-494 1.16

9/24/2018 B-495 5.1 16.4 32.8

9/24/2018 B-496 1.07 2.14

9/24/2018 B-497 9.99

9/24/2018 B-498 0.06 0.12

9/24/2018 B-499 8.5

9/24/2018 B-500 6.42 12.84

9/24/2018 B-501 3.42

9/24/2018 B-502 3.02 6.04

9/24/2018 B-503 6.34 12.68

9/24/2018 B-504 1.34

9/24/2018 B-505 0.6 1.2

9/24/2018

9/24/2018

B-506

B-507

0.6 12.3 24.6

9/24/2018 B-508 17.5 29.9 59.8

9/24/2018

9/24/2018

B-509

B-510

2.5 32.3 64.6

9/24/2018 B-511 4.8 8.17 16.34

9/24/2018 B-512 5.04 10.08

9/24/2018 B-513 4.04

9/24/2018 B-514 8.18 16.36

9/24/2018 B-515

9/24/2018 B-516 6.5 12.3

9/24/2018 B-517 7.5 25.8 51.6

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 ■ Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
122Z2L

Sample Notes

9/24/2018 SW-645 0-2 12.7 23.6 47.2

9/24/2018 SW-646 0-2 DNS N/A

9/24/2018 SW-647 0-2 DNS N/A

9/24/2018 SW-648 0-2 37.8 118 236 Excavated

9/24/2018 SW-649 0-2 4.5 22.1 44.2

9/24/2018 SW-649-1 0-2 4.4 N/A

9/24/2018 SW-649 MS/MSD 0-2 N/A

9/24/2018 SW-650 0-2 4.3 18.7 37.4

9/24/2018 SW-651 0-2 11.8 27.4

9/24/2018 SW-652 0-2 4.8 34.5

9/24/2018 SW-653 0-2 11.9 28.7 57.4

9/24/2018 SW-653 FD 0-2 9078 FD N/A 45.7 91.4

9/24/2018 SW-654 0-2 5.2 19.4 38.8

9/24/2018 SW-655 0-2 5.62 11.24

9/24/2018 SW-656 0-2 13.8 20 40

9/24/2018 SW-657 0-2 2.75 5.5

9/24/2018 SW-658 0-2 1.71

9/24/2018 SW-659 0-2 4.43 8.86

9/24/2018 SW-660 0-2

9/24/2018 SW-661 0-2 8.78 17.56

9/24/2018 SW-662 0-2 9.37 18.74

9/24/2018 SW-493 0-4 4.6 N/A re-dig

9/24/2018 SW-493-1 0-4 8082 FD 20.7 N/A re-dig

9/24/2018 SW-494 0-4 27.4 N/A re-dig

9/24/2018 SW-495 0-4 1.6 N/A re-dig

9/24/2018 SW-509 0-4 0.1 N/A

9/24/2018 SW-510 0-4 N/A re-dig

9/24/2018 SW-511 0-4 0.3 N/A

9/24/2018 SW-512 0-4 1.1 N/A re-dig

9/24/2018 SW-513 0-4 0.4 N/A

9/24/2018 SW-514 0-4 6.1 N/A re-dig

9/24/2018 SW-515 0-4 pending N/A recollect

9/24/2018 SW-701 0-4 3.9 N/A re-dig

9/24/2018 SW-701 MS/MSD 0-4 8082 MS/MSD N/A

9/25/2018 B-414 27.9 15.9 31.8

9/25/2018 B-414 FD 9078 FD N/A 14.9 29.8

9/25/2018 B-415 19.7 13.4 26.8

9/25/2018 B-416 5.26 10.52

9/25/2018 B-417 2.0 21.6

9/25/2018 B-418 1.1 18.6 37.2

9/25/2018 B-419 3.21 6.42

9/25/2018 B-420 1.0 0.17 0.34

9/25/2018 B-420-1 8082 FD 0.46

9/25/2018 B-420 MS/MSD 8082 MS/MSD

9/25/2018 B-421 1.3 27.7 55.4

9/25/2018 B-422 9.54 19.08

9/25/2018 B-423

9/25/2018 B-424 3.8

9/25/2018 B-425 2.2 8.44 16.88

9/25/2018 B-426 1.6 17.3

9/25/2018 B-427 1.1

9/25/2018 B-428

9/25/2018 B-429 0.59 1.18

9/25/2018 B-430 1.0 7.27 14.54

9/25/2018 B-431

9/25/2018 B-432 0.99 1.98

9/25/2018 B-433 3.32

9/25/2018 B-637-A 2.99

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
190781.

Sample Notes

9/25/2018 SW-529-B 0-3

9/25/2018 SW-536-B 0-4 1.5

9/25/2018 SW-693-A 0-3 12.5 25 Excavated

9/25/2018 SW-520-B 0-3 0.06 N/A

9/25/2018 SW-521-B 0-3 0.1 N/A

9/27/2018 B-161 5.74 11.48

9/27/2018 B-162 1.38

9/27/2018 B-163 4.89

9/27/2018 B-164 8.19 16.38

9/27/2018 B-165 11.5 .

9/27/2018 B-166 6.21 12.42

9/27/2018 B-167 6.88 13.76

9/27/2018 B-168 10.9 21.8

9/27/2018 B-169 13.6 18.9

9/27/2018 B-170 18.9 27.6 55.2

9/27/2018 B-171 12.8 14.3 28.6

9/27/2018 B-172 5.32

9/27/2018 B-173 13.2 22.5

9/27/2018 B-174 18.4 31.7

9/27/2018 B-175 8.3 67.3 134.6

9/27/2018 B-176 3.4 14.1 28.2

9/27/2018
9/27/2018

SW-142
SW-143

0-2 4.98 9.96

0-2 4.6

9/27/2018
9/27/2018

9/27/2018

SW-144

SW-145

SW-146

0-2 4.33

0-2 3.2 6.01
8.66
12.02

0-2 concrete 0.3 N/A

9/27/2018 SW-147 0-2 ND (0.2) N/A

9/27/2018 SW-148 0-2 concrete ND (0.2) N/A

9/27/2018 SW-149 0-2 conaete ND (0.2) N/A

9/27/2018 SW-150 0-2 7.7 11.1

9/27/2018 SW-151 0-2 10.8 21.6

9/27/2018 SW-152 0-2 2.7 23.7

9/27/2018

9/27/2018
9/27/2018

SW-153
B-466
B-907

0-2 5.97

8.29 16.58

9/27/2018 B-908 3.73

9/27/2018 B-909 0.74 1.48

9/27/2018 B-910 1.8 3.85 7.7

9/27/2018 B-919 3.97 7.94

9/27/2018 B-920 0.6 1.9 3.8

9/27/2018 B-921 3.47 6.94

9/27/2018 B-922 0.92 1.84

10/1/2018
10/1/2018

B-896
B-897

0-4 0.2 fail for PAHs

0-4 0.3 fail for PAHs

10/1/2018 B-898 0-2 0.4 fall for PAHs

10/1/2018

10/2/2018

10/2/2018
10/2/2018

B-898

B-459-A

B-460-A
B-461-A

0-4 0.6

6.74 13.48

10/2/2018 SW-648-A 0-4 6.2 18.3 36.6

10/2/2018 B-559-C 6.5 36.9 59.8 119.6 re-dig

10/2/2018 SW-714 0-4 12.6 34.8 69.6

10/2/2018

10/2/2018

SW-715

SW-64

0-4 24.1 34.8 69.6

4-6 30.1 N/A re-dig

10/2/2018 SW-65 4-6 10.3 N/A

10/2/2018 SW-66 0-4 3.0 24.4 48.8

10/2/2018 SW-67 4-6 1.7 N/A

10/2/2018

10/2/2018

SW-68

SW-69

0-4 6.6 34.7 69.4

4-6 8.9 N/A

10/2/2018 SW-70 0-4 11.8 41.3 82.6

10/2/2018 SW-71 4-6 22.6 N/A

10/2/2018

10/2/2018

10/2/2018

SW-72

SW-72

SW-74

0-4 13.7 31.8

4-6 N/A

0-4 16.8 31.8 63.6

• Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C>

PCBs
(9078)

Result
PCBs 

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
(90781

Sample Notes

10/2/2018 SW-75 4-6 28 N/A Excavated

10/2/2018 SW-76 0-4 23.7 38 76

10/2/2018 SW-77 4-6 55.9 N/A Excavated

10/2/2018 B-77 N/A

10/2/2018 B-78 5.9 N/A

10/2/2018 B-79 4.5 N/A

10/2/2018 B-80 0.6 N/A

10/2/2018 B-113 29 14.1 28.2 Excavated

10/2/2018 B-114 9.6 19.2 38.4

10/2/2018 B-115 7.0 39.6 79.2

10/2/2018 B-116 12.1 57.1 114.2

10/2/2018 B-116-1 8082 FD 9.5 N/A

10/2/2018 B-116 MS/MSD 8082 MS/MSD N/A

10/2/2018 B-117 12.3 62.7 125.4

10/2/2018 B-117-1 8082 FD 10.5 N/A

10/2/2018 B-117 MS/MSD 8082 MS/MSD N/A

10/2/2018 6-118 11.5 45 90

10/2/2018 B-119 14.7 76.7

10/2/2018 B-119-1 8082 FD 16 N/A

10/2/2018 B-119 MS/MSD 8082 MS/MSD N/A

10/2/2018 B-120 11.2 40.5 81

10/2/2018 B-120 FD 9078 FD 42

10/2/2018 B-121 9.5 39.1 78.2

10/2/2018 B-121-1 8082 FD 10.2 N/A

10/2/2018 B-121 MS/MSD 8082 MS/MSD N/A

10/2/2018 B-122 11.2 25.2 50.4

10/2/2018 B-123 10 41.5 83

10/2/2018 B-124 14.6 43.7 87.4

10/2/2018 B-125 32.4 37.6 75.2 Excavated

10/2/2018 B-126 12.2 17.4

10/2/2018 B-127 6.4 34.6 69.2

10/2/2018 B-128 9.4 38.4 76.8

10/2/2018 B-129 1.5 43

10/2/2018 B-130 6.3 60.7

10/2/2018 B-131 10.2 45.3 90.6

10/2/2018 B-132 21.8 58.5 117

10/2/2018 B-133 50.4 89.7 Excavated

10/2/2018 B-134 6.9 52.8

10/2/2018 B-135 4.8 49.7

10/2/2018 B-136 10.0 49.6 99.2

10/2/2018 B-136-1 8082 FD 10.0 N/A

10/2/2018 B-137 1.7 37.9

10/2/2018 B-138 43.6 87.2

10/2/2018 B-139 12.9 44.9 89.8

10/2/2018 B-140 57.2 Excavated

10/2/2018 B-140 FD 9078 FD 65 130

10/2/2018 B-141 21.9 56.9

10/2/2018 B-141-1 8082 FD 24.3 N/A

10/2/2018 B-142 2.6 42.5

10/2/2018 B-143 4.2 38.3

10/2/2018 B-144 2.7 40.3 80.6

10/3/2018 SW-110 0-3 36.6 73.2

10/3/2018 SW-110 0-3 6.6

10/3/2018 SW-111 0-3 25.4 29.9 59.8 Excavated

10/3/2018 SW-112 0-3 12.5 27.9 55.8

10/3/2018 SW-113 0-3 13.9 37.8

10/3/2018 SW-114 0-3 4.9 25.7 51.4

10/3/2018 SW-115 0-3 2.4 0.84 1.68

10/3/2018 SW-116 0-3 5.87 11.74

10/3/2018 SW-117 0-3 3.55 7.1

10/3/2018 SW-118 0-3 2.76 5.52

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method

(8082A/
3540C>

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
190781.

Sample Notes

10/3/2018 SW-119 0-3 6.89 13.78

10/3/2018 SW-120 0-3 18.4 36.8

10/3/2018 SW-120 FD 0-3 9078 FD 11.6 23.2

10/3/2018 SW-121 0-3 9.47 18.94

10/3/2018 SW-122 0-3 5.1 23.4

10/3/2018 SW-122-1 0-3 8082 FD 11.7 N/A

10/3/2018 SW-122 MS/MSD 0-3 8082 MS/MSD N/A

10/3/2018 SW-123 0-3 8.5 12.8 25.6

10/3/2018 SW-123-1 0-3 8082 FD N/A

10/3/2018 SW-123 MS/MSD 0-3 8082 MS/MSD N/A

10/3/2018 SW-124 0-3 4.92 9.84

10/3/2018 SW-125 0-3 3.9 4.45 8.9

10/3/2018 SW-126 0-3 3.46 6.92

10/3/2018 SW-127 0-3 9.86 19.72

10/3/2018 SW-128 0-3 6.7 26.8 53.6

10/3/2018 SW-129 0-3 18.1 25.8 51.6

10/3/2018 B-923 8.3 160 320

10/3/2018 B-924 7.6 288 576

10/3/2018 B-925 2.6 73.6 147.2

10/3/2018 B-926 3.45 6.9

10/3/2018 B-927 6.5 595

10/3/2018 B-928 ND (0.05) 3000

10/3/2018 B-929 0.9 2037

10/3/2018 B-930 7.01 14.02

10/3/2018 B-931 ND (0.06) 58.9 117.8

10/3/2018 B-932 4.5 2186 4372

10/3/2018 B-933 0.4 19.9 39.8

10/3/2018 B-934 5.07 10.14

10/3/2018 B-935 ND (0.05) 12.8 25.6

10/3/2018 B-936 6.5 1291

10/3/2018 B-937 3.3 387 774

10/3/2018 B-938 2.1 72.1

10/3/2018 B-939 6.4 17.5 35

10/3/2018 B-940 3.8 699 1398

10/3/2018 B-941 4.7 3492

10/3/2018 B-941-1 8082 FD 5.6 N/A

10/3/2018 B-941 MS/MSD 8082 MS/MSD N/A

10/3/2018 B-942 1.4 515 1030

10/3/2018 B-943 3.4 150

10/3/2018 B-944 10.3 2843 5686

10/3/2018 B-945 0.3 23.7

10/3/2018 B-946 2.0 37.2 74.4

10/4/2018 B-403 Concrete 1.9 N/A

10/4/2018 B-404 0.5 4.5 N/A

10/4/2018 B-405 0.7 N/A

10/4/2018 B-406 ND (0.06) N/A

10/4/2018 B-407 ND (0.06) N/A

10/4/2018 B-394 0.4 N/A

10/4/2018 B-395 ND (0.05) N/A

10/4/2018 B-384 ND (0.06) N/A

10/4/2018 B-373 ND (0.06) N/A

10/4/2018 B-362 0.8 N/A

10/4/2018 B-361 0.5 0.8 N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
J540CL

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
(9078)

Sample Notes

10/5/2018 SW-702 0-2 6.4 41 82

10/5/2018 SW-703 0-2 13.3 43.2 36.4

10/5/2018 SW-704 0-2 pending 56.1 112.2

10/5/2018 SW-705 0-2
10/5/2018 SW-706 0-2
10/5/2018 SW-707 0-2 4.29 8.58

10/5/2018 SW-708 0-3

10/5/2018 SW-709 0-3 8.55 17.1

10/5/2018 SW-710 0-3 11.6 23.2

10/5/2018 SW-711 0-3 2.08 4.16

10/5/2018 SW-712 0-3 2.34 4.68

10/5/2018 SW-713 0-3 4.1 22.5 45

10/5/2018 B-912 1.1 29.3 58.6

10/5/2018 B-912-1 8082 FD 0.6 N/A

10/5/2018 B-912 MS/MSD 8082 MS/MSD N/A

10/5/2018 B-913 1.14 2.28

10/5/2018 B-914 0.2 0.4

10/5/2018 B-917 10.1 20.2

10/5/2018 B-918 1.47 2.94

10/8/2018 SW-364 0-4 9.3 N/A

10/8/2018 SW-687 0-4 39.5 N/A re-dig

10/8/2018 SW-331 0-4 0.8 N/A

10/8/2018 SW-333 0-4 1.2 N/A

10/8/2018 SW-335 0-4 5.8 N/A

10/8/2018 SW-337 0-4 4.9 N/A

10/8/2018 SW-344 0-4 6.6 N/A

10/8/2018 SW-346 0-4 7.3 N/A

10/8/2018 SW-348 0-4 13.4 N/A

10/8/2018 SW-352 0-4 3.0 N/A

10/8/2018 SW-354 0-4 6.9 N/A

10/8/2018 B-350 Concrete ND (0.2) N/A

10/8/2018 B-363 Concrete ND (0.2) N/A

10/8/2018 B-374 Concrete ND (0.2) N/A

10/8/2018 B-385 Concrete ND (0.2) N/A

10/8/2018 B-382 Concrete 6.5 N/A

10/8/2018 B-371 Concrete 13.3 N/A

10/8/2018 B-360 Concrete 14.7 N/A

10/8/2018 B-412 Concrete 1.0 N/A

10/8/2018 B-899 0-4 0.9

10/8/2018 B-900 0-4 0.1 failed for PAHs

10/8/2018 B-901 0-4 0.2
10/8/2018 B-902 0-4 ND (0.05)

10/9/2018 B-402 0.2 N/A

10/9/2018 B-402-1 8082 FD 0.3 N/A

10/9/2018 B-402 MS/MSD 8082 MS/MSD N/A

10/9/2018 B-392 0.6 N/A

10/9/2018 B-359 6.6 N/A

10/9/2018 B-349 6.8 N/A

10/9/2018 B-256 0.5 0.1 N/A

10/9/2018 B-255 0.5 0.2 N/A

10/9/2018 B-254 0.5 ND (0.1) N/A

10/9/2018 B-250 2.4 N/A

10/9/2018 B-244 1.5 N/A

10/9/2018 B-238 ND (0.1) N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 25 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID 
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/3540C
PCBs

(9078)

Adjusted
PCBs*
^9078J_

Sample Notes

10/10/2018 B-209 0.1 N/A

10/10/2018 B-210 0.7 N/A

10/10/2018 B-211 0.5 N/A

10/10/2018 B-212 0.4 N/A

10/10/2018 B-213 ND (0.06) N/A

10/10/2018 B-214 0.5 N/A

10/10/2018 B-215 ND (0.06) N/A

10/10/2018

10/10/2018

B-216

B-217

0.7 N/A

0.2 N/A

10/10/2018 B-218 0.3 N/A

10/10/2018 B-219 1.8 N/A

10/10/2018 B-220 0.2 N/A

10/10/2018 B-221 0.6 N/A

10/10/2018 8-222 0.4 N/A

10/10/2018 B-223 CORRECTED 0.2 N/A

10/10/2018 B-224 0.2 N/A

10/10/2018 B-225 0.3 N/A

10/10/2018
10/10/2018

B-226
B-227

0.4 N/A

0.1 N/A

10/10/2018 8-228 0.4 N/A

10/10/2018 8-229 0.1 N/A

10/10/2018
10/10/2018

8-229-1
B-229 MS/MSD

8082 FD
8082 MS/MSD

0.1 N/A
N/A

10/10/2018 B-230 0.2 N/A

10/10/2018 B-231 ND (0.06) N/A

10/10/2018 8-232 0.18 N/A

10/10/2018 B-233 0.3 N/A

10/10/2018 B-234 0.1 N/A

10/10/2018 B-235 0.1 N/A

10/10/2018 B-236 0.2 N/A

10/10/2018 B-236-1 8082 FD 0.2 N/A

10/10/2018
10/10/2018

8-236 MS/MSD
B-237

8082 MS/MSD N/A

ND (0.06) N/A

10/10/2018 B-239 0.2 N/A

10/10/2018 B-240 0.2 N/A

10/10/2018 B-241 0.3 N/A

10/10/2018 B-242 0.2 N/A

10/10/2018 B-243 0.1 N/A

10/10/2018 B-245 0.3 N/A

10/10/2018 B-246 0.09 N/A

10/10/2018 B-247 6.2 N/A

10/10/2018 B-248 0.3 N/A

10/10/2018 8-249 ND (0.06) N/A

10/10/2018 B-251 0.3 N/A

10/10/2018 B-252 0.2 N/A

10/10/2018 B-253 0.3 N/A

10/10/2018 SW-158 0-4 1.0 N/A

10/10/2018 SW-158-1 0-4 8082 FD 1.0 N/A

10/10/2018 SW-158 MS/MSD 0-4 8082 MS/MSD N/A

10/10/2018 SW-159 4-7 ND (0.06) N/A

10/10/2018 SW-160 0-4 0.9 N/A

10/10/2018 SW-161 4-7 ND (0.06) N/A

10/10/2018 SW-162 0-4 2.7 N/A

10/10/2018 SW-163 0.2 N/A

10/10/2018 SW-164 0-4 0.8 N/A

10/10/2018 SW-165 4-7 ND (0.05) N/A

10/10/2018 SW-166 0-4 1.8 N/A

10/10/2018 SW-167 4-7 0.3 N/A

10/10/2018 SW-168 0-4 1.0 N/A

10/10/2018 SW-169 4-7 1.2 N/A

10/10/2018 SW-170 0-4 0.7 N/A

10/10/2018 SW-171 4-7 0.4 N/A

10/10/2018 SW-172 0-4 0.4 N/A

10/10/2018 SW-173 4-7 1.4 N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsll and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

10/11/2018

Sampling Location/ID 
Number

SW-202

Depth
(ft)

0-4

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs 

(8082A/3540C

0.7

PCBS
(9078)

N/A

Adjusted
PCBs*
(9078)

Sample Notes

10/11/2018 SW-203 0-4 0.5 N/A

10/11/2018 SW-204 0-4 0.6 N/A

10/11/2018 SW-205 4-7 ND (0.06) N/A

10/11/2018 SW-206 0-4 ND (0.07) N/A

10/11/2018 SW-207 4-7 ND (0.06) N/A

10/11/2018 SW-208 0-4 ND (0.06) N/A

10/11/2018 SW-209 4-7 ND (0.06) N/A

10/11/2018 SW-210 0-4 DNS N/A

10/11/2018 SW-211 4-7 DNS N/A

10/11/2018 SW-212 0-4 0.5 N/A

10/11/2018 SW-213 4-7 0.9 N/A

10/11/2018 SW-174 0-4 pending N/A

10/11/2018 SW-175 4-7 pending N/A

10/11/2018 SW-176 0-4 pending N/A

10/11/2018 SW-177 4-7 pending N/A

10/11/2018 SW-194 0-4 pending N/A

10/11/2018 SW-195 4-7 pending N/A

10/11/2018 SW-196 0-4 pending N/A

10/11/2018 SW-197 4-7 pending N/A

10/11/2018 SW-198 0-4 pending N/A

10/11/2018 SW-199 4-7 pending N/A

10/11/2018 SW-200 0-4 pending N/A

10/11/2018 SW-200-1 0-4 8082 FD pending N/A

10/11/2018 SW-200 MS/MSD 0-4 8082 MS/MSD pending N/A

10/11/2018 SW-178 0-0.5 pending N/A

10/11/2018 SW-178-1 0-0.5 8082 FD pending N/A

10/11/2018 SW-178 MS/MSD, 0-0.5 8082 MS/MSD pending N/A

10/11/2018 SW-180 0-0.5 pending N/A

10/11/2018 SW-182 0-0.5 pending N/A

10/11/2018 SW-184 0-0.5 pending N/A

10/11/2018 SW-186 0-0.5 pending N/A

10/11/2018 SW-188 0-0.5 2.1 N/A

10/11/2018 SW-190 0-0.5 4.2 N/A

10/11/2018 SW-192 0-0.5 1.3 N/A

10/11/2018 B-320 2.5 N/A re-dig

10/11/2018 B-321 0.06 N/A

10/11/2018 B-322 0.1 N/A

10/11/2018 B-323 0.7 N/A

10/11/2018 B-324 1.8 N/A re-dig

10/11/2018 B-325 0.09 N/A

10/11/2018 B-326 2.1 N/A re-dig
re-dig10/11/2018 B-327 1.9 N/A

10/11/2018 SW-263 0-4 0.3 N/A

10/11/2018 SW-265 0-4 0.6 N/A

10/11/2018 SW-266 0-4 0.9 N/A

10/11/2018 SW-267 0-4 0.8 N/A

10/11/2018 SW-268 0^1 6.7 N/A re-dig

10/11/2018 SW-269 0-4 1.1 N/A re-dig

10/11/2018 SW-270 0-4 0.8 N/A

10/11/2018 B-911 0.5 CONCRETE 0.1 N/A

10/11/2018 B-915 0.5 CONCRETE 0.2 N/A

10/11/2018 B-916 0.5 CONCRETE 0.2 N/A

10/12/2018 SW-565-A 4-8 pending N/A

10/12/2018 SW-556-A 0-4 pending N/A

10/12/2018 SW-554-A 0-4 pending N/A

10/12/2018 SW-553-A 0-4 pending N/A

10/12/2018 SW-552-A 0-4 pending N/A

10/12/2018 SW-582-A 0-4 pending N/A

10/12/2018 SW-580-A 0-4 pending N/A

10/12/2018 SW-583-A 4-7 pending N/A

10/12/2018 SW-578-A 0-4 pending N/A

10/12/2018 SW-579-A 4-7 pending N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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